SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1:26 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 124  Const Calendar Day: 853 Date: 09-Jan-2012  Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  06:00 PM Break: 00:30 Over Time: 02:30
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 35 12PM 58 4PM 54
Precipitation Condition Mostly Cloudy
Working Day If no, explain:
Di ary: Dispute
Cable Hauling
East End area .
- @ 7:20AM, South side - No activity only two labors cleaning the area.
- At North side - Crew around 7 IWs worked on winch clamps connecting to Strand #2 and floated strand
latter on.
- Crew also cleaned north saddle area with Strand # 1 inside the trough (also in South saddle area) and
preparing for hauling operation for Strand #3.
- Hauling Strand #3 started on 9:50 AM, at 10:20AM, the strand reached to North Tower Saddle area & the
hauling stop. Crew performed forming strand squaring at south tower saddle location on strand (new
operation, started 10:45AM & completed forming at 12:00PM.
- Hauling restarted on 12:40PM, Brian with George, Marwan (TYL) and Brian M came to East End around
12:50PM. Orange hauling framet came back from Tower at 1:30PM.
- Hauling restarted at 1:45PM & stop for installing the first set of hexagon & torpedo clamps, at 1:58PM
hauling again.
- At 2:00PM, the torpeo clamp slipped, stopped hauling to repair that and also installed second set of
hex/torpedo clamps. At 2:40PM, crew installed third set of hex./torpedo clamps.
- At 3:30PM, crew performed forming the strand shape at north saddle area until 4:15PM.
- Hauling strand socket reached South side at 4:50PM, and Contractor finished work at 5:00PM.
- Left job site around 5:15PM, back to office talked to Bob,Romam and download pictures & check e-mail,
left office at 6:00 PM.
04-0120F4 Bid ltem: 067 C-TPW-PIC.067 Prepare for PWS Installation
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator OTH WILLIAM ALGER 8.00 2.00 0.00 10.00 D
Ironworker JNM ROBERT MARTELL 8.00 2.00 0.00 10.00 D
Ironworker APP JOSHUA JACKS 8.00 2.00 0.00 10.00 D
Ironworker FOR DAVID LUCERO 0.00 0.00 0.00 0.00 D
Ironworker JNM MATTHEW COCHRAN 0.00 0.00 0.00 0.00 D
Ironworker FOR KEVIN KARBER 8.00 2.00 0.00 10.00 D
Electrician GEN RON KNART 0.00 0.00 0.00 0.00 D
Ironworker APP Luis Plancarte 8.00 2.00 0.00 10.00 D
Ironworker JNM JAMES WILKERSON 8.00 2.00 0.00 10.00 |:|
Ironworker JNM LANCE CARLSON 8.00 2.00 0.00 10.00 D
Ironworker FOR JAMES STURGEON 8.00 2.00 0.00 10.00 D
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 124  Date: 09-Jan-2012  Monday
Mechanic JNM MICHAEL FORD 0.00 0.00 0.00 0.00 D
Ironworker GEN DANIEL DUNN 8.00 2.00 0.00 10.00 D
Operator APP SCOTT ROSS 8.00 2.00 0.00 10.00 |:|
Operator OTH RYAN OKU 8.00 2.00 0.00 10.00 D
Ironworker APP JOSE TORRES 0.00 0.00 0.00 0.00 D
Welder Jim Osburn 0.00 0.00 0.00 0.00 D
Ironworker APP AUGIE SOLIS 0.00 0.00 0.00 0.00 D
Ironworker APP Alex Blanco 0.00 0.00 0.00 0.00 D
Ironworker FOR EARL CLAYBORN 0.00 0.00 0.00 0.00 D
Ironworker JNM RICHARD DAMBOISE 0.00 0.00 0.00 0.00 D
Ironworker CHRIS HOWARD 0.00 0.00 0.00 0.00 D
Ironworker FOR AARON KENT 0.00 0.00 0.00 0.00 D
Mechanic FOR GENE PRATT 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OT Hrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

*E0010017 No

800 200 000  0.00 ]
*E0150583 No

800 200 000  0.00 ]

Attachment

Forming Square at South Tower Saddle area on strand

Strand #3 hauling - Socket connect to hauling frame Brian with visitors
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Strand #3 hauling to South East End

Strand #3 leaving from north east end

Forming square Winch clamp connecting to Strand #2

el
w ddrRptbyBiditem Page 3 of 3



